From: Walls (Young). Suz:

To: Mitchell, Tanya

Cc: Persico, John; Gary M. Fisher; Draikiwicz, Michael (michael.draikiwicz@novartis.com); Ricci, Richard F.; Brian
Bergeron; Gutherz, Andrew

Subject: RE: Field Change Request Revision

Date: Tuesday, May 19, 2015 3:45:39 PM

Tanya,

This issue was brought to my attention late yesterday afternoon, after our crews were onsite with
our bog turtle surveyor. The crew discussed alternative approaches with the surveyor; the attached
approach was considered the most suitable. No additional lead time could have been provided.

| apologize for the inconvenience.

Thank you,

Suzy

From: Mitchell, Tanya [mailto:Mitchell. Tanya@epa.gov]

Sent: Tuesday, May 19, 2015 3:39 PM

To: Walls (Young), Suzy

Cc: Persico, John; Gary M. Fisher; Draikiwicz, Michael (michael.draikiwicz@novartis.com)

Subject: RE: Field Change Request Revision

Confirmation of this email is requested.

Hi Suzy,

| will review the attached FCR modification for approval.

In the future, it would be helpful if you could provide some lead time so that all parties can plan
appropriately and avoid potential project delays.

Should you have any questions or concerns regarding this email, please notify me within three days
of receipt of this email.

Regards,

Tanya

From: Walls (Young), Suzy [mailto:Suzy.Walls@arcadis-us.com]
Sent: Tuesday, May 19, 2015 3:22 PM

To: Mitchell, Tanya

Cc: Ricci, Richard F.; Persico, John; Gary M. Fisher; Draikiwicz, Michael
(michael.draikiwicz@novartis.com); Brian Bergeron; Gutherz, Andrew

Subject: Field Change Request Revision

Tanya,

We have modified FCR-06 (previously approved on April 27, 2015) to include the use of the
alternative well installation method for MW-12. We need to access MW-12 by crossing potential
bog turtle habitat. In our discussions with USFWS, they have restricted the use of heavy equipment
in these areas. As such, we likely cannot access MW-12 using the geoprobe.

We left the FCR in track changes so you can see the changes that have been made. Only the text was
revised; however, | have included the table and figure for completeness.

Please let me know if you have any questions.

Thanks,

Suzy

Suzy Walls | Ecologist / Certified Project Manager | suzy.walls@arcadis-us.com

ARCADIS U.S,, Inc. | 114 Lovell Road, Suite 202 | Knoxville, TN, 37934
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